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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     1.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-027391

Address: 333 Burma Road Date Inspected: 27-Mar-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 730
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1600
Contractor: American Bridge/Fluor Enterprises, a JV Location: Pier 7 Job Site

CWI Name: N / A CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: S.A.S. Components

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to 
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI made random observations of the painting crews from Certified Coatings Company Inc.  The QAI noted 
that there is inclement weather and all workers are inside of the OBG deck span  The QAI noted that 1 crew is 
blasting and preparing to apply zinc primer to the field splice 13W/14W, inside of the central compartment.  The 
QAI noted that 1 other crew is doing touch up (repairs) of shop applied zinc primers.  The QAI was informed that 
the touch up crew was inside of the wing on 2W but the QAI was not able to locate the workers.  

The QAI noted that the environmental conditions were within the contract requirements inside of the OBG.  At the 
time of observation, the QAI did not observe any zinc priming, only abrasive blasting / cleaning.  The QAI was 
informed that the zinc primer will be put on during this shift.  See the attached photo. 

The QAI reviewed contract documents at pier 7.  The QAI used approved weekly welding report submittals and 
cross referenced the welding and inspection status as reported with QA records to identify the overall weld status.  
The QAI also reviewed submittal 1536 Revision 106 and generated a TL-20 report.  The QAI continued reviewing 
informal welding report packages 105, 106 and 107.  This work was in progress at the end of the shift.

TL-6031,Welding Inspection Report Page 1 of 2



WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
The QAI relayed the status of the document reviews and painting / priming work to the QAI Lead Bill Levell.  
Except as described above, there were no other notable conversations.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy, (510) 385-5910, who represents the Office of Structural Materials for 
your project. 

Inspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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